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BID TABULATION AND RECOMMENDATION FOR AWARD 
DEPARTMENT OF MANAGEMENT AND BUDGET 

ACQUISITION SERVICES 
 
 

CONTRACT 
DESCRIPTION: 

071B3001292 - Vegetative Management System - 
Department of Information Technology for the 
Department of Natural Resources 

CONTRACT PERIOD - 
BASE YEAR (S): 

 
4/23/03 through 9/30/09 (6 Years) 

 - OPTION 1 N/A 
 - OPTION 2 N/A 
 - OPTION 3 N/A 

 
CONTRACTOR: INCREASE 
Symbiosis International, Okemos, MI  $956,000.00 
 
⌧ - Check if a Michigan-based Business 
 
⌧ - Check if AS1 received by Acquisition Services and reviewed by DMB 

 - Check if request is to extend contract (no option in base contract) - Time period of 
extension:  N/A 

 - Check if extension request is beyond option year(s) - Time period of extension:  N/A 
 
FUNDING SOURCE: 100% Forest Development Funds 
 
PURCHASE JUSTIFICATION: 
 

Description of Product Service Requested:  To obtain analysis, design, 
construction, implementation, user training, support and ongoing maintenance and 
enhancement services for the Internet and Intranet-based Vegetative Management 
System (VMS). 
 
This amendment will add $956,000.00 to the current contract to define and finish 
the fourth phase of the project. Per the contract, the State has identified six phases 
for completion of the entire project. 
 
Purpose/Business Case of New Contract, Amendment, or Extension and 
Expected Outcomes:  When the entire project is completed, the Department of 
Natural Resources (DNR) will have a secure environment in which pre-qualified 
timber sales contractors will be allowed to bid on-line and the DNR will be able to 



make awards via the Internet. The DNR stands to gain great efficiencies in the 
ongoing administrative processes with the completion of this project.  
 
Commitment:  This is a fixed price contract. 
 
Risk Assessment:  Without this amendment the project cannot be finished and the 
State would not have a usable system. 
 
Cost Reduction Consideration: 
 

A. Negotiated Savings:   
 
B. Cost Avoidance:   
 
C. Total Savings:   
 

PRICE CLAUSE:  Prices are in accordance with the original contract. 
 
CS-138:  N/A 
 
ORIGINAL CONTRACT AMOUNT:   $470,540.00 
 
CURRENT CONTRACT AMOUNT:   $2,528,948.00 
 
PROPOSED AMENDMENT INCREASE AMOUNT:  $956,000.00 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT 
AMOUNT:  203% 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT 
AMOUNT:  38% 
 
ESTIMATED 05 FISCAL YEAR INCREASE:   $956,000.00 
 
NEW TOTAL CONTRACT COST:   $3,484,948.00 
 
X  Check if > $500,000 for software development, computer hardware acquisition or quality assurance? 



 
 - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 
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  Buyer Signature   Manager Signature 
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